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Sidewalk Program Update



Sidewalk Program Active Projects  

Site Cost Status

Brandon Mill – West Spalding 
south to bridge
T6015-3

(Concept design only/FY 15)
Construction Funding 
$500,000 approved in FY2017 
City Budget

Baker – Completed Concept 
Prelim Plan Rec’d 12/1/2015
LDP 4/2016, - Const. Bids rec’d 
6/24/2016 – App low bid -
Surface Group $331,231.98 – 75 
Day Contract Time

Glenridge Drive @ Greenland
Rd. Sidewalk
T6016-1

Construction Est. $38,000
Design $9,630

Design Awarded to Qk4 Concept 
Rec’d 10/30/2015 Re-bid 6/13 
with reduced scope – Currently 
requesting references the 
apparent low bidder @ 
$42,675.28
Target Const. Begin Sept 2016 –
60 Day Contract Time



Sidewalk Program Active Projects  

Site Cost Status

Dudley Lane Sidewalk (City 
Limits to Stella Drive)
T6016-2

Design (to include north 
segment to Powers Ferry) 
$88,736.30
Const. Est. $329,940

Atkins Under Contract for Design 
of both segments NTP 7/18/2016; 
130 day design duration – Target 
Const. Jan to March 2017
Coordinating add’l design and 
construction with City of Atlanta 
to complete gap to Chastain Park 
Will require IGA and funds from  
City of Atlanta

Glenridge Drive (Northland Dr. 
to Ex. SW at Stonecrest Estates) 
T6016-3

Design $45,612
Const. Est. $151,632

CALYX Under Contract for 
Design NTP 6/13/2016; design 
underway 

Mt. Vernon Hwy (Hunting 
Creek to Mt. Vernon 
Presbyterian School) T6016-4

Design $55,168
Const. Est. $287,470

CALYX Under Contract for 
Design NTP 6/13/2016; design 
underway



FY 2016 Sidewalk Program Budget Summary
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� Available Funding as of May 17, 2016 $1,335,500

� Approved Project Funding ($90,000)
• Pedestrian Access ($50K Each)                  

� Glenridge @ Greenland ($10K encumbered for design)
� Roberts Drive (Davis Academy)

• Balance for Capital Sidewalk Program 
Available for scored projects (FY2016) $1,245,500



Sidewalk Program Budget Summary
Available Budget (From FY 2016) $1,245,500

Cost Summary:
Project Encumbered for Design        _
1. Dudley Lane – City Limits to Stella Drive (South) $61,196.60
2. Glenridge Drive (Northland Dr. to Ex. SW at Stonecrest Estates) $45,612.00
3. Mt. Vernon Hwy (Vernon Woods and Hunting Creek) $55,168.00
4. Dudley Lane – Stella Drive to Mt. Paran Rd Quote (add) $27,539.70                    _

Total Design Cost for Top 4 Scored Projects ($189,516)
- Council approved additional of cost for design only of 4th project on 6/21/16

Remaining Budget $1,055,000

Project Construction Estimate            _
1. Dudley Lane – City Limits to Stella Drive (South) $330,000
2. Glenridge Drive (Northland Dr. to Ex. SW at Stonecrest Estates) $160,000
3. Mt. Vernon Hwy (Vernon Woods and Hunting Creek) $290,000                   _

Total Const. Est. for Previously Approved Projects    ($780,000)

FY 2017 Additional Capital Sidewalk Budget ($500,000 Overall - $100,000 Ped Access) $400,000



Implementing the FY 2017 Capital Sidewalk Program 
8

Budget Allocation Summary
- FY 2017 Budget              Overall - $500,000 

- Allocations Per Council on 6/21/16
- Capital Sidewalk Program - $400,000 
- Pedestrian Access (under $50K) Program - $100,000

- Neighborhood Sidewalk Program - $0

Next Steps
- Rank each identified project (to include right of way) using approved FY 2017 Scoring Criteria and identify 

project priority scoring
- Identify projects that score high enough where an increase in right of way ranking could place them in the 

available funding level and offer citizens opportunity to donate right of way/easement to increase ranking 
with letter of intent - 60 days 

- Staff will identify and provide on request to citizen’s advocate groups/HOA’s a list of impacted 
property owners for sidewalk sites

- Deadline for citizen donation statements –November 18, 2016
- Final scoring to Council –December 20, 2016
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Current Sidewalk Network Master 

Plan, dated January 5, 2016

- Project Scoring includes pending 

update to add Powers Ferry Rd from 

Crest Valley Dr. to Mt. Paran Rd.



Sidewalk Network Assessment using Geographic Information System Data

- Approximately 96 miles of road shoulder require 

construction on the current Sidewalk Network 

Master Plan

- Of those gaps remaining, approximately 

10 smaller gaps (200’ or less) have been identified 

as candidates for consideration under 

the $50K or Less Gap Fill Program

- Currently evaluating identified gaps to take

updated list to Council Sept. 6, 2016  

- Two Pedestrian Access (Under $50K) Projects were 

confirmed - $100K budget available

-Windsor Parkway – West of Dalmer Rd.

- Spalding Drive (Dunwoody Rd. to Ex.

Driveway near Dunwoody City Limits)

Identified Gap Project Location



Identified Pedestrian Access (Under $50k) Gap Projects
- Spalding Drive (Dunwoody Rd. to Ex. - Driveway near Dunwoody City Limits) 

Dunwoody 

Road

Dalmer Road

- Windsor Parkway – West of Dalmer Rd.



• Adair Lane – Morgan Falls to Grogans Ferry 

• Hope Road - Roswell Rd to Dunwoody Place

• Johnson Ferry - 349 Johnson Ferry to 425 Johnson Ferry

• Johnson Ferry - Southside at Kayron Drive - 471 Johnson Ferry to Glenridge Dr.

• Lake Forrest Drive (Westside – Burdette to Forrest Lake)

• Powers Ferry Road (Mt. Vernon Hwy to Mt. Paran Rd.)

• Riverside - Johnson Ferry to Brandon Mill

Projects On Current Sidewalk Network Master Plan 

Requested since FY 2016 Scoring



List of Projects Scored in FY 2017 – 1 of 3 
(Projects in blue qualify to increase ROW Score with ROW Donation Letters to make it into the possible funding range) 

* Construction Estimate Only Provided for Dudley Lane – Stella Dr. to Mt. Paran Rd. – Design Funded in FY2016



List of Projects Scored in FY 2017 – 2 of 3



List of Projects Scored in FY 2017 – 3 of 3



Current Scoring Categories/Criteria 
Criteria Criteria Criteria Criteria confirmed as of June 21, 2016  confirmed as of June 21, 2016  confirmed as of June 21, 2016  confirmed as of June 21, 2016  -------- Overall Overall Overall Overall 55 point 55 point 55 point 55 point scalescalescalescale

• 10 points Right of Way Availability  Right of Way Availability  Right of Way Availability  Right of Way Availability  
• Will easements and r/w be needed to construct? 

• 5 points Anticipated Utility Anticipated Utility Anticipated Utility Anticipated Utility RelocationsRelocationsRelocationsRelocations
• Are utilities in conflict (cost and time to relocate)? 

• 5 points ConstructabilityConstructabilityConstructabilityConstructability
• Is there sufficient shoulder or will walls, etc. be required to build?

• 10 points Evidence of Pedestrian ActivityEvidence of Pedestrian ActivityEvidence of Pedestrian ActivityEvidence of Pedestrian Activity
• Are pedestrian paths evident and is there a nearby pedestrian destination?
• Also, is the shoulder walkable or are pedestrians compelled to walk in the 

roadway?

• 5 points Roadway Classification  Roadway Classification  Roadway Classification  Roadway Classification  
• Is the site on an arterial/collector street, local street or neighborhood street?

• 5 points Proximity to SchoolsProximity to SchoolsProximity to SchoolsProximity to Schools
• Is the site within walking distance of a school (public and private)?

• 5 points Overall Project CostOverall Project CostOverall Project CostOverall Project Cost
• How does the projects estimated cost impact the overall program?

• 5 points Proximity to ParksProximity to ParksProximity to ParksProximity to Parks
• Is the site within walking distance of a public park?

• 5 points Gap ClosureGap ClosureGap ClosureGap Closure
• Does this project complete a network? 


