

# Marsh Creek Watershed Improvement Update

July 19, 2016



# SANDY SPRINGS

## Overview of the Site 6/20/16



# SANDY SPRINGS

## Wall B and Tie into Structural Wall



# SANDY SPRINGS

## Structural Wall



# SANDY SPRINGS

## View of Backside of Structural Wall



## Bioretention Underdrain System




# SANDY SPRINGS

## Native rock for outfall protection



# SANDY SPRINGS

## Site Amenities



# SANDY SPRINGS

## Site Amenities



# SANDY SPRINGS

## Site Furnishings



# SANDY SPRINGS

## Site Furnishings



# SANDY SPRINGS

## Interpretive signs



# SANDY SPRINGS

## City Signs



## Project Schedule

- Construction Kickoff Meeting NTP 9/30/15
- Sign development for **Marsh Creek Park** June/July
- Construction complete, site furnishings installed, and site stabilized August 31, 2016
- Planting complete October 31, 2016
- Post Water Quality Monitoring September & November 2016
- Landscaping complete October 2016
- Ribbon Cutting for **Marsh Creek Park** November 2016
- 319h Grant expires 12/31/16

